CITY OF MAPLE VALLEY, WASHINGTON

RESOLUTION NO. R-18-1289

A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON,
AUTHORIZING THE CITY MANAGER TO EXECUTE AMENDMENT
NO. 2 TO THE CONTRACT WITH PBS ENGINEERING AND
ENVIRONMENTAL INC.,, FOR INCREASED CONSTRUCTION
MANAGEMENT SERVICES RELATED TO PROJECT NUMBER T-28B
PHASE 1, SE 256TH STREET RECONSTRUCTION AND RATIFYING
THE EARLIER DIRECTION OF WORK THAT NECESSITATED THIS
AMENDMENT.

WHEREAS, the City Council of the City of Maple Valley desires to reconstruct
SE 256" Street from SE 220" Avenue to Witte Road; and

WHEREAS, on January 22, 2018 the City Council authorized an amendment to
the original design contract with PBS Engineering and Environmental Inc. to provide
additioanal scope for inspection and contract management services for an amended not to
exceed total contract budget of $100,626; and

WHEREAS, due, in part, to a culvert installation error that caused the need for
additional work; and

WHEREAS, it was necessary to perform increased inspection oversight and
additional construction management activities to address project challenges not originally
anticipated in the original scope of services and beyond the amount of the contract; and

WHEREAS, in order to pay for these additional inspection and construction
management efforts, it is necessary to execute an Amendment No. 2 to the contract with
PBS Engineering and Environmental Inc. to reflect the revised scope of work and
increased compensation;

WHEREAS, the revised scope of work will increase the contract price by $16,865
for a new “not to exceed” amount of $117,491; and

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE
VALLEY, WASHINGTON, DO RESOLVE AS FOLLOWS:

Section 1. Authorization/Ratification. The City Manager is hereby authorized to
execute Amendment No. 2 to Contract C-17-1383 with PBS Engineering and
Environmental Inc., to revise the scope of work and to increase compensation by
$16,865 for anamount not to exceed $117,491. The City Council hereby ratifies
the direction of additional work by this contractor prior to approval and execution
of this amendment. A copy of Public Works Contract C-17-1383 Amendment No.
2 has been filed with the City Clerk and identified with Clerk's Receiving No.
2862.




PASSED BY THE CITY COUNCIL AT A SPECIAL BUSINESS MEETING THEREOF ON
THE 3"° DAY OF DECEMBER 2018.

Sean Kelly, Mayor

ATTEST:

Shaunna Lee-Rice, City Clerk

APPROVED AS TO FORM:

Patricia Taraday, City Attorney



